
FULL COMPREHENSIVE 
SERVICE.

FIXED FEE AGREED
RIBA 2 -  6

SMALLER FIXED 
FEES OR CAPPED 

HOURLY RATE 
AGREED

XAVIO ATELIER

XAVIO SUPPORT

L ight ing 
Supply 
Budget 
Agreed

Light ing 
Ecology 
/ Bats / 

Dark Sky 
Assessment 

Report

High- level 
Concept 
Strategy 

Presentat ion

PLANNING 
PRE-APP 

SUBMISSION

Init ial
Select ion of
Luminaires

Detai led
Concept

Presentat ion
incl .  Photoshopped 

Renders

Init ial 
Circuit 

Est imate
Produced

Light ing 
Layouts

Produced
in DWG & 

PDF

Luminaire
Specif icat ion

Datasheets
Created

Col late
Samples

Light ing 
Supply
Budget
Check

Cost
Schedule

Issued

Cl ient
RIBA 3

Sign-off
Meeting

With
Samples

Design
Risk

Assessment
Produced

Stage 3 Schematic 
Design Package 

Issued

Light ing Concept
Strategy For Key

Areas

Peer Review /
Red-Pen Mark-Up

of L ight ing Strategy
by Others

Optional Optional

RIBA 2 CONCEPT DESIGN RIBA 3 SCHEMATIC DESIGN
CHOOSE XAVIO

LIGHTING DESIGN 
SERVICE

RIBA 4 DETAILED + TECHNICAL  DESIGN

Unique 
Circuit 

Numbers 
+ Spl ines
Added

Luminaire
Datasheets

Updated

Section 
Detai ls 

(gener ic) 
Issued to 

Design 
Team

Mock-ups
+ Tr ials

Dr iver
Datasheets

Created

Loading 
Schedule 
Produced

Design 
Workshops

as
Required

Init ial  RCP 
Coordinat ion

Final
Section
Detai ls

Completed

Stage 4 Package 
Issued For F inal

Coordinat ion

CDP
Manifest

Changes
as Required

Cost
Schedule

Sent to
QS for

S ign Off

RIBA 5A ISSUE FOR CONSTRUCTION
FIT OUT
TENDER
PERIOD

M
A

IN
 C

O
N

TR
A

C
TO

R
 F

IT
O

U
T

TE
N

D
ER

 P
ER

IO
D

Review For
Changes

Since
RIBA 4

Site
Vis i t

Engage With
Contractor 

Supply
Chain

Workshops With Design + 
Construct ion Team

Review Light ing
Design and

Specif icat ion

Close Out
Al l  ‘TBC’
Items &
Finishes

Final ise Loading
Schedule, Spec,

& Al l  L ight ing Docs

Coordinate
With

Joinery
Fi rms

Issue
Status A

For
Construct ion

Set (ER’s
Updated)

Detai led L ight ing
Design +

Coordinat ion
By Others

RIBA 5B CONSTRUCTION SUPPORT RIBA 6 COMMISSIONING RIBA 7 IN USE

On-s ite
Br ief ing
Meeting

With
Electr ical

Contractors

Review of
Working Drawings

One Drawing
Package Variat ion

Per Month
( i f  in scope)

Construct ion Team
Monitor ing

RFI’s

Technical
Support

Ad Hoc Input on
Hour ly Rate Basis

as Required

Snagging
Site Vis i ts

Handover
+ Complet ion

Ti l t ing and 
Aiming

Site Vis i ts
With

Contractor
Ass istance

Scene-Sett ing 
Col laborat ion
With Controls 

Special ist
On Site

P
R

A
C

TI
C

A
L 

C
O

M
P

LE
TI

O
N

12-Month After
Complet ion Vis i t  to 
Check T i l t ing and

Operat ion
[I f  in Scope]

HAPPY
CLIENTS

Light ing Tender 
Package Issued

Cl ient Team 
Br ief ing

Light ing 
Supply
Order

Placed

Ad Hoc Input on
Hour ly Rate Basis

as Required



Xavio is  an establ ished, fami ly- led international l ight ing consultancy 

special is ing in super-pr ime res idences and other luxury sectors.  With a 

large team based in the UK & abroad, we guide our cl ients wor ldwide 

to achieve ref ined and t imeless l ight ing solut ions.
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